

History of Changes

Table of contents

1 Version 1.7 (9. September 2005).....	2
1.1 site.....	2
2 Version 1.6 (5. June 2004).....	2
2.1 paper.....	2
2.2 project.....	2
2.3 report.....	2
3 Version 1.5 (1. May 2004).....	2
3.1 project.....	2
3.2 report.....	2
4 Version 1.4 (16. April 2004).....	2
4.1 project.....	2
5 Version 1.3 (06. April 2004).....	3
5.1 project.....	3
6 Version 1.2 (15. March 2004).....	3
6.1 project.....	3
7 Version 1.1 (07. March 2004).....	3
7.1 project.....	3
7.2 site.....	3
8 Version 1.0 (09. Januar 2004).....	3
8.1 site.....	3

[RSS](#)

1. Version 1.7 (9. September 2005)

1.1. site

- Changed the site layout and updated some content(sza)

2. Version 1.6 (5. June 2004)

2.1. paper

- Began writing on paper about the decision engine component(sza, bgr)
- Paper finished(sza)

2.2. project

- Source code imported in CVS on Sourceforge(sza)
- Project implementation ended(sza)

2.3. report

- Report finished(sza)

3. Version 1.5 (1. May 2004)

3.1. project

- The major functionality implemented.(sza)
- The project title changed(sza)

3.2. report

- Began to write the report(sza)

4. Version 1.4 (16. April 2004)

4.1. project

- Fixed some bugs.(sza)
- Replaced most used constants through the deployment parameters(sza)

5. Version 1.3 (06. April 2004)

5.1. project

- Business to Coordination mapping initial prototype.(sza)
- Deployment descriptors updated.(sza)
- Start of testing the framework with 2 webservices.(sza)

6. Version 1.2 (15. March 2004)

6.1. project

- Built a WS-BusinessActivity endpoints(sza)

7. Version 1.1 (07. March 2004)

7.1. project

- Developed a WS-Coordination implementation.(sza)
- Developed web service sample application.(sza)

7.2. site

- Extended description about Apache AXIS, WS-Coordination and WS-BusinessActivity(sza)

8. Version 1.0 (09. Januar 2004)

8.1. site

- Initial Import(sza)